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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Instrument February Terra gains for January - November 2004.

ERBE-like February Terra spectral response function files for January 
- November 2004.

Inversion 
(SCCR 568)

February 4 February 11 February 18 To run Terra alternate main on a daily basis. X

TISA Averaging February 18 - March 18 Terra Edition2D SRBAVG needed for Science 
Team Meeting.

GGEO 
(SCCR 553)

February 11 February 25 March 4 Delivery to handle GOES-9 and GOES-12, new 
McIDAS format and processing data beyond 
March 2003.

X

Regrid MOA
(SCCR 577)

February 18 March 4 March 11 Add new input production strategy to allow out-
put file names  to be independent of the primary 
input data source.

Instantaneous 
SARB

February 25 March 11 March 18 Delta delivery of PGE CER5.4P1.

Instrument Mid-April Aqua gains.

ERBE-like Mid-April Aqua spectral response function files.

Clouds Spring Support TRMM VIRS-only processing of August 
2001 forward.
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Clouds ??? To process MODIS V005.  Delivery needs to be 
made just before delivery of July 2005 Terra 
gains and spectral response function files.
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